
Page 1 of4 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Markham Dump - Removal Polrep 
us EPA RECORDS CENTER REGION 5 

d03ft89 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #3 
Markham Dump 
B5VVK 
Markham, IL 
Latitude: 41.5979794 Longitude: -87.6728209 

To: 
From: Ste\en Fan an. On-Scene Coordinator 
Date: 5/5/2011 
Reporting Period: April 28. 2011 to May 5. 2011 

1. Introduction 
1.1 Background 

Site Number: B5WK 
D.O. Number: 0061 
Response Authorit>: CERCLA 
Response Lead; EPA 
NPL Status: NonNPL 
Mobilization Date: 4/112011 
Demob Date: 
CERCLISID: 
ERNS No.: 
FPN#: 

ILN000510534 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category': 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

EP-S5-09-05 
3/11/2011 
Time-Critical 
Remo\al Action 

4/11/2011 

1.1.1 Incident Category 
Abandoned Open Dump 

1.1.2 Site Description 
See POLREP # 1 
1.1.2.1 Location 
See POLREP # 1 
1.1.2.2 Description of Threat 
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See POLREP # 1 
1.1,3 Preliminary Removal Assessment/Removal Site Inspection Results 
See POLREP # l" 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

2.1.2 Response Actions to Date 
U.S EPA and EERS contracter ER have staged, sampled and run HazCat figeiprinting on 110 
containers. The compatible waste groups, corrosive liquids. corrosi\e solids, acids, combustib! 
liquids, base neutral liquids, base neutral solids are being composited in containers. The 
corrosive solid material has been staged on a liner and are found in 1 cubic vard super sacs. TI 
solids will be sampled and if results indicated no hazardous constituents. the\ will be 
consolidated into the soil pile and disposed of at the landfill. 
A request for proposal has been drafted and will be sent out to bid for disposal of the estimated 
3.000 tons of soil, cut containers. PPE and other non-hazardous solids. 
A request for proposal will be sent out for the hazardous soil if after conducting a cost anahsis 
off-site disposal makes more economic sense. 
A request for proposal will be sent out for disposal of the drums of compatible material. 
A treatabilit> study was conducted on the original soil pile (#1) and fixation agents 
EnxiroBlend. Free Flow and Lime Dust were used to treat the soil. Additional treatability 
studies ma\ be conducted when the data is recieved from the piles which were re-sampled. 
2.1.3 Enforcement Activities, ldentit>' of Potentially Responsible Parties (PRPs) 
See Enforcement Confidential Section in Action Memo 
2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 
Continue consolidation of comatible waste streams 
Collect Samples for Disposal Parmaters from consolidated Waste Streams 
Send out Request for Proposal for disposal of non-hazardous solids, hazardous solids and druir 
containing consolidate waste streams 
Conduct Additional Treatability on Stock piled Hazardous Soil 
E\aluate perched ground water conditions in excavation area and prepare cost estimate if watei 
has to be treated. A filtrate sample was analyzed in the lab using a 5 micron filter, if 
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successful, bag filters may be used on site to dewater the excavation area if water levels do not 
recede. 
Secured site and De-Mobilize until sub-contract for disposal is awarded and waste disposal 
approxals ha\e been obtained. The site will be demobilized on May 6. 2011. The site will be 
secured and the City of Markham Police will provide security. 

2.2.1.1 Planned Response Activities 
Remobilze after sub-contract for disposal of soil, compatible waste streams has been awarded 
and appro\als ha\e been obtained. 
Planned re-mobe on Ma\ 23.2011 

2.2.1.2 Next Steps 
Award sub-contracts for disposal of all hazardous materials, treated waste, solids, cut containei 
and miscellaneous bottles, aerosol cans and other items. 
If the water table drops in elexation the excavation area will be cleaned up to remo\e the 
contaminated soil that was not excavated due to water infiltration. 
Dispose of stock piled soil.cut containers. PPE. and inorganic salts at a Subtitle D Landfill that 
is in CERCLA off-site compliance. 
Dispose of Drums containing compatible waste streams. 
Backfill exca\ation area if high water conditions allow with clean fill. The City of Markham 
has allowed USEPA to use the clean fill stockpiled on 159th and Western. Samples of the fill 
were collected and the pile was surveyed to determine volume. 

2.2.2 Issues 
High Water table in the excavation area caused a shut down in removal activities. The area wii 
be allowed to drain b> natural conditions and will then be re-evaluated. 

2.3 Logistics Section 
NA 

2.4 Finance Section 
2.5 Safet> Officer 

Site HASP is on-site and daily safety plan meetings are being conducted. HASP was modified 
to allow Le\el D personnel protection in the lead exacavation zone. No dusl has been detected 
above action le\els with personnal data ram. Sample pumps have been ordered to monitor dus 
and lead in the work zone. Lead blood samples will be colleccled from personnel at job end. 

2.6 Liaison Officer 
NA 

2.7 Information Officer 
3. Participating Entities 

3.1 Unified Command 

3.2 Cooperating and Assisting Agencies 
lEPA 
Illinois Attorney General's Office 
Villace of Markham 
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4. Personnel On Site 
EERS: 1 Response Manager. 1 Clean-UpTechnician. 1 Operators 
START: 1 
USEPA: 1 OSC. Fields personnel on-site as necessary 

5. Defmition of Terms 
6. Additional sources of information 

6.1 Internet location of additional information/reports 
lEPA Web Site: http://wv\vv.epa.il.us/ 

6.2 Reporting Schedule 
7. Situational Reference Materials 
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